DHARMSINH DESAI UNIVERSITY, NADIAD

FACULTY OF MANAGEMENT AND INFORMATION SCIENCE

BCA DEPARTMENT

SEMESTER – VI

Project Report From 26/01/2026 to 30/01/2026

Name: Motana Aasima Sajidbhai

ID No: 23BCUOS068

Roll No: BC057

Name : Khan Saman

ID No: 23BCUOS050

Roll No: BC041

Sr No.	Date	Task
1.	26/01/2026	Created and connected api of contact page
2.	27/01/2026	Added filter in Find My Pg page with api connection
3.	28/01/2026	Available PGs added in find my pg, with images and details with api connection
4.	29/01/2026	Created Terms and Condition page, DFD diagram by using Draw.io
5.	30/01/2026	Created privacy Policy page, and rtm table

Sign of external guide

Internal Guide:

Ms. Janvi Shah

Project Manager

Assistant Professor: Kinjal Aacharya

BCA – DDU

Name of Company: Vihil Infotech Private Limited

Description:

- **22/12/2025: Designed and implemented Footer components**

On this day, the footer section for the EasyPG Manager application was designed and implemented to provide a professional and informative conclusion to every page.

Brand Information: Included a brief description of the platform as a smart PG & Hostel management system along with company address details.

Navigation Links: Organized quick links into clear categories such as Products (PG Management, Hostel Management), Company (About Us, Contact), and Legal (Terms & Conditions, Privacy Policy).

Call to Action: Integrated a prominent "Request a Demo" button to encourage user engagement.

Social & Copyright: Added social media links (Twitter, LinkedIn, Facebook, etc.) and a standard copyright notice to the bottom bar for a complete, professional look.

- **23/12/2025: API Testing and Home Page Enhancement**

This day involved technical validation and UI development.

API Testing: Practiced and performed API testing using Postman to ensure seamless communication between the front-end and back-end services.

UI Development: A new functional section was created and integrated into the Home page to improve user engagement and content layout.

- **24/12/2025: Version Control and Repository Management**

The primary objective for this day was maintaining project integrity. Significant time was dedicated to resolving Git and Repository issues, ensuring that the codebase is clean, merge conflicts are resolved, and the version history is accurately maintained for the team.

- **25/12/2025: Christmas Holiday**

- **26/12/2025: Documentation, Testing, and Debugging**

The final day of the week was dedicated to refinement and quality assurance:

Diagramming: Created technical diagrams to represent the system architecture and workflows.

Testing: Conducted thorough testing of various pages to ensure responsiveness and functionality.

Bug Fixing: Identified and solved existing errors to stabilize the current build of the project.